

RASTA 2021 Projects & Goals

(v. 02/07/21)

YEAR	PROJECT	County APPROVED
------	---------	-----------------

General

Annual	<p>G1 - Continue winter grooming contract with County.</p> <p>G2 - Continue fund raising events.</p> <p>G3 - Create and maintain equipment list.</p> <p>G4 - Develop RASTA informational packet(s) to promote the club & fundraising.</p> <p>G5 - Web Page Updates</p> <p>G6 - Mowing Contract</p>	
--------	--	--

Nose Lake Trail

2021	<p>N6.1 - Round corner on east loop. Widen the first corner on the east loop. Drain/fil damaged corner from 2020 logging. (Forestry Dept w/ our help) Round first sharp corner on west loop.</p> <p>N7 - Fill and smooth trail between mile marker 2 & 3 on the east side.</p> <p>N700 - Fill and smooth ½ mile of trail on the west side. From snowshoe trail to culvert.</p> <p>N8 - Once the east loop is determined to be sustainable for year round use, work with the County to open the east side trail for non-motorized multi-use for skiing, hiking and biking. Currently the summer trail is signed walking only. Promote & sign trail for non-motorized use, walking and biking.</p> <p>N9a - Snowshoe Trail expansion.</p>	<p>Approved</p> <p>Required</p> <p>Approved</p> <p>Approved</p>
------	--	---

Washburn Silent Trail Area

2021	<p>W1-Trail Maintenance Group: Maintain existing single track, reroute unsustainable trail, fix mud holes, update maps & signs. Regrade ski trail A-B</p> <p>W1 - Regrade ski trail A - B (as dozer is available)</p> <p>W5 - Complete "North Trail"</p> <p>W2 -TIN (Trail Information Network) Coordinate with Oneida County Lands Dept.</p> <p>W6 - Reroute ski trail at "Herringbone Hill" to address erosion and long term sustainability. Maintain the character & challenge of Herringbone Hill as much as possible.. Write a grant to improve the existing trail.</p> <p>W100 - Evaluate return route from Judy's Loop along abandoned RR</p>	<p>Approved</p> <p>Approved</p> <p>Approved</p> <p>Approved</p>
------	--	---

	<p>W7 - Construct one way connection loop from northern ski loop to trail going to Cassian Trail.</p> <p>W7.1 - Work with the County to provide limited additional space for event parking.</p> <p>W8 - Move trail going to Judy's Loop and Lollipop (going up hill) to the new haul road. Move kiosk.</p> <p>W10 - Build Bike Skills "Pump Track" area. (moved from 2024) Concept approved. Layout requires approval.</p> <p>W102 - Ski Trail grading improvements as outlined in Trail Maintenance Plan</p> <p>W103 - Connect Purple trail to Post #2</p> <p>W104 - Build 0.5 mile single track western extension of No BS (after logging). Dependent on funding and volunteer interests.</p>	<p>Approved</p> <p>Required</p> <p>Approved</p> <p>Approved</p> <p>Approved</p> <p>Required</p> <p>Required</p> <p>Required</p>
--	--	---

Cassian

2021	<p>G6 - Continue mowing contract</p> <p>C100 - Fill and grade trail section south of boardwalk to facilitate tractor access for mowing.</p> <p>C101 - Evaluate mowing southern Cassian (?)</p> <p>C102 - Evaluate puncheon south of Timer Lake Rd.</p>	<p>Approved</p> <p>Required</p> <p>NA</p> <p>NA</p>
------	--	---

Enterprise Primitive Trail

2021	E5 - Maintain sustainable and rideable winter trails.	Approved
------	--	----------

Mud Lake Trails

2021	M3 - Maintain sustainable and rideable trails.	NA
------	---	----

Heal Creek

2021	H1 - Work with City Parks director Jeremy Biolo to help with the design and development of 20 miles of singletrack Heal multi-use recreation area.	NA
------	---	----

	<p>H2 - Help design & build a new trailhead location with a Kiosk & trail departing from east end of the existing main parking lot at Northwoods.</p> <p>H3 - Help design & build a skills area & pump track on City owned property adjacent to parking area. Allowing parents to watch from parking lot or restaurant.</p> <p>H4 - Provide help & insight to Rhinelander City Parks to cross the Cedar swamp with an elevated single track.</p>	
--	---	--