

RASTA 5 Yr Plan 2020 to 2024 (2023 amendment)						
Trail	Year	Status	ID	Item		RASTA Lead
GENERAL						
General	Annual	Orig 5-Yr	G1	Oneida County Trail Maintenance Contract		
General	Annual	Orig 5-Yr	G2	Continue fundraising		
General	Annual	Amend 23	G3	Maintain Equipment List		
General	Annual		G4	Maintain RASTA informational packets and distribute appropriately		
General	Annual	Amend 21	G6	Mowing Contract		Scott
General	Annual	Amend 23	G7	Schedule large equipment		
General	2023	Amend 23	G23.1	Benches: Collaborate w/ Oneida County to site and build/purchase benches. Funded through donations.		
General	2023	Amend 23		Budget: Create an annual budget of operating expenses; trail maintenance, trail building, equipment		
Event	2023	Orig 5-Yr	EV1	Event: RASTA Rally May 14, 2023, Laura is lead		Laura
Event	2023	Orig 5-Yr	EV2	Event: WEMS July 8, 2023, Sarah and Rich are lead		Sarah/Rich
Event	2024	Orig 5-Yr	EV3	Event: Snowshoe Hare January 13, 2024, Sarah and Rich are lead		Sarah/Rich
Website	2023	Orig 5-Yr	RW0	Web: Maintain Website		Laura/Andrea
Website	2023	Amend 23	RW1	Web: Post Newsletter and E - Letters on web page (RASTA Survey)		
Website	2023	Amend 23	RW2	Web: Post more event information on web page (RASTA Survey)		
Website	2023	Amend 23	RW3	Web: Acknowledge past donations on web (grading, parking lot, grooming equip, grants, etc)		
Website	2023	Amend 23	RW4	Web: Single track photo		
Website	2023	Amend 23	RW5	Web: Photo of recent projects (before after), description of issue and how it was resolved		
Website	2023	Amend 23	RW6	Web: List of completed projects, show on map, description, proposed resolution		
Website	2023	Amend 23	RW7	Web: List of upcoming projects, show on map, description, proposed resolution		
Signs		Amend 23	S1	Signs: Sign w/ Mission Statement at trailheads		
Signs		Amend 23	S2	Signs: Signs w/ recent projects completed (photos & descriptions)		
Signs		Amend 23	S3	Signs: Upcoming Projects List		
Signs		Amend 23	S4	Signs: "Instant" Feedback options such as QR code (comments, suggestions, link to website), membership, etc.)		
Signs		Amend 23	S5	Signs: Additional signs regarding woodlands, forestry, or natural resources		
Signs		Amend 23	S6	Signs: Maps, signage and google maps do not always agree. It would be nice to get them consistent. Signage on the trails have names, but the names do not exist on the map. One way trails are designated on the map well. (RASTA Survey)		
HEAL CREEK						
Heal Creek	ongoing	Amend 21	H1	Work with City Parks director to help with the development of Heal Creek multi-use recreation area.		
Heal Creek	ongoing	Amend 21	H2	Help design & build a new trailhead location with a Kiosk & trail departing from east end of the existing main parking lot at Northwoods.		

RASTA 5 Yr Plan 2020 to 2024 (2023 amendment)						
Trail	Year	Status	ID	Item		RASTA Lead
Heal Creek	ongoing	Amend 21	H3	Design & build a skills area & pump track on City owned property adjacent to parking area. Allowing parents to watch from parking lot or restaurant.		
Heal Creek	ongoing	Amend 21	H4	Provide help & insight to Rhinelander City Parks to cross the Cedar swamp with an elevated single track.		
Heal Creek	ongoing	Amend 21	H5	Continue helping design & develop approx. 20 miles of singletrack & multi-use trails at Heal Creek recreation area.		
CASSIAN						
Cassian	2021	Requested	C3	Ask the County to inspect the bridge over creek south of Timber Lake Road. Reinforce if needed.		
Cassian	2022	Partial	C201	Extend boardwalk 25' south to upland. Donated pier sections used for extension. More work required.		Guy
Cassian	Deferred 2023	Requested	C4	Request County provide 3 car parking at Sheep Ranch road trail crossing.		
Cassian	2023	Amend 23	C23	Trail north of boardwalk on south trail: move to upland location to the east to avoid chronic wet area.		Guy
Cassian	2023	Amend 23	C24	Trim back trees Trout Creek to Hwy K		Dennis
Cassian	2023	Amend 23	C25	Boardwalk - place driveway markers on edge of boardwalk		Dennis
Cassian	2023	Amend 23	C26	Cut down birch tree by out house		Dennis
Cassian	2023	Amend 23	C27	Replace wood sign posts w/ metal posts and check for mile marker signs		Dennis
Cassian	2024	Amend 23	C23.1	Evaluate additional loops close to Timber Lake Rd parking (from RASTA Survey)		Guy Dennis/Scott
Cassian	2024	Orig 5-Yr	C4.1	Construct a 60 ft elevated boardwalk in the wetland south of Timberlake Road. The boardwalk will help open the trail for skiing earlier in the year and open this section of trail to summer biking.		
Cassian	2024	Orig 5-Yr	C5	Evaluate moving south trailhead to east of Good Year Lake Rd in conjunction with timber sale. Join trailhead to existing trail on the east side of Goodyear Lk. Rd.		Guy
ENTERPRISE						
Enterprise	Annual	Amend 23	E1	Continue to groom Enterprise trail for fat tire biking in winter.		Phil/Mark
Enterprise	2021	Amend 21	E2	Replace wooden mile marker posts with metal posts and new signs		Scott/Phil
Enterprise	2023	Partial	E200	Sign short loop and long loop. Sign informational signs on natural settings.		Scott
Enterprise	2023	Amend 23	E300	Flag and clear reroute for bypass of Zimmer Road		Phil/Scott
Enterprise	2023	Amend 23	E201	Smooth trail base		Phil
MUD LAKE						
Mud Lake	Annual	Orig 5-Yr	M0	Groom for Fat Tire Biking		Rich
Mud Lake	2023	Amend 23	M200	Memorial bench in for Tom Mortiz using donation to Mud Lake		
Mud Lake	2023	Amend 23	M201	Add some more rocks to the beginning of Stone cold 60, southside trail along Mud lake.		
Mud Lake	2023	Amend 23	M202	Fix or reroute the end of the jump line trail.		
Mud Lake	2023	Amend 23	M203	Fix the down hill run that leads into the s-turns on the south end of the Wart.		
Mud Lake	2023	Amend 23	M204	Reroute the eroded trail on the west side of the wart, a rake and ride trail to keep it old school.		

RASTA 5 Yr Plan 2020 to 2024 (2023 amendment)					
Trail	Year	Status	ID	Item	RASTA Lead
Mud Lake	2023	Amend 23	M205	Repair the trail leading to the log ride over bridge and add a rock or two to the bottom of the down ramp along the north side of the lake trail.	
Mud Lake	2023	Amend 23	M206	Finish the signing and put up a few maps along the trail.	
Mud Lake	2023	Amend 23	M207	Repair the few sections of trail in the school forest that are eroded away.	
NOSE LAKE					
Nose Lake	2023	Amend 23	N318	Blaze equipment turn around outside of garage door.	Ken/Jon/Guy
Nose Lake	2024	Amend 23	N319	Build 2 mile loop on east side. Scout in 2023.	Ken/Guy/Jon
Nose Lake	2023	Amend 23	N300	Round West loop northern corner	Guy, Dennis, Jon, Ken
Nose Lake	2023	Amend 23	N301	Porta-Potty for trailhead to replace existing with better venting or request County install pit toilet	
Nose Lake		Defer Mini Park	N3.1	Further expand the parking lot area to meet public needs.	Ken
Nose Lake		Defer Mini Park	N303	Determine optimal trail participant usage and size parking lot appropriately.	Ken
Nose Lake		Amend 23	N304	Bench placement along trails at appropriate locations, possible sponsorship, or memorials	
Nose Lake		Defer Mini Park	N305	un-sided shelter with picnic table at trailhead	
Nose Lake		Amend 23	N306	Expand groomers shed? Outlets/lighting/heat source added	
Nose Lake		Defer Mini Park	N309	Sponsor or promote in cooperation with DNR, county forestry, etc. nature walks, forestry educational opportunities, information signs	Nicolet Outdoor adventure, Terry Regland?
Nose Lake	2023	Amend 23	N310.4	Signs: Add signage off Nose Lake Road restricting non-motorized traffic and foot traffic on groomed trails. (Issue 1/25/23)	Guy
Nose Lake		Amend 23	N310.6	Signs: "Instant" feedback options such as QR code (comments, suggestions, link to website, membership, etc.)	Ken
Nose Lake		Defer Mini Park	N314	Fire Pit	
Nose Lake		Future Discussion	N315	Evaluate West Loop double track	Ken
Nose Lake	2023	Amend 23	N316	East Loop, trail work at 1-mile mark	Guy/Dennis
WASHBURN					
Washburn	2023	Orig 5-Yr	W3	Ski Trail deck maintenance. (Note Country has approved routine bulldozing for existing maintenance w/ prior notice)	
Washburn	2023	Amend 21	W3.1	**** Deck Maintenance: A to B, improve deck.	Scott/Guy/Dennis
Washburn	2023	Amend 21	W3.2	**** Deck Maintenance: Kiosk I smooth deck, remove high spot where single track crosses ski trail between I and J.	Scott/Guy/Dennis

RASTA 5 Yr Plan 2020 to 2024 (2023 amendment)					
Trail	Year	Status	ID	Item	RASTA Lead
Washburn	Deferred to 2024	Amend 21	W6	Herringbone Hill: Grade corner & stabilize erosion. Maintain character & challenge. Moved from 2022	
Washburn	Deferred	Deferred	W200	Ski Trail: Widen Lollipop w/ bulldozer. County asked us to wait for logging project in area to widen the trail through large pines.	
Washburn	2023	Amend 23	W301	Evaluate additional IN/OUT trail from Judy's Shelter to Tim's trail	Guy
Washburn	2023	Amend 23	W304	Build ski grooming turnaround at C-D	Scott/Guy/Dennis
Washburn	2023	Amend 23	W203	Signs: Put existing wood trail signs along Rd by south trailhead. May need Town approval.	Guy
Washburn	2023	Amend 23	W204	Signs Replace faded Washburn signs on Co K. RASTA or County?	Guy
Washburn	2023	Amend 23	W303	Ski Trail: Tim's Trail Evaluate widening trail where needed and/or possible.	Guy/Dennis
Washburn	2023	Amend 23	W302	Signs: Tim's Trail Install Kiosk at both ends of trail	Scott
Washburn	2022	Amend 23	W201	NO BS: Improve features	
Washburn	2024	Orig 5-Yr	W106	Hike/Bike: Build a 2.5 mile trail around Judy's Loop or equivalent trail. See trail #3 on Washburn Lake Silent Trails Proposed 2013 map. Phase 1: Flag route 2023. Phase 2: RASTA machine trail to Judy's Loop 2023. Phase 3: RASTA fund raise for contractor to build trail around Judy's Loop.	
Washburn	2024	Orig 5-Yr	W9	Build approximately 16' * 24' equipment storage shed near the corner of County Park and Perch Lake Rd. Exact size to be determined. Alternative 8x10 for RASTA gear, approximately \$2,500.	
Washburn	2024 2025	Orig 5-Yr	W107	Build a 1.5 mile single Track around Lollipop. See trail #5 on Washburn Proposed 2013 map. Consider after item W106.	
Washburn	2023	Orig 5-Yr	W23.1	Pump Track: Level site, place picnic table, place sign	
Washburn	2023	Amend 23	W23.2	Pump Track: Evaluate deck and maintenance	?
Washburn	2023	Amend 23	W23.3	Repair trail section from Post #1 to Bridge	Scott/Brian
Washburn	2023	Amend 23	W24.2	Fat Bike: Evaluate potential for new Fat Bike only routes on surface of forest	Scott
Washburn	2023	Amend 23	W24.2	Fat Bike: Make modification to Lee's Loop for fat bike grooming	Scott/Mark/Steve
Washburn	2023	Amend 23	W24.3	Fat Bike: Make modifications to Lake Loop for fat bike grooming	Scott/Mark/Steve
Washburn	2023	Amend 23	W24.4	Fat Bike: Purchase/build fat bike grooming equipment for Washburn	Scott/Mark/Steve
Washburn	2023	Amend 23	W25	Maps: Update Trail Maps to include No BS & other changes	Tyr/Scott
Washburn	2024	Amend 23	W26	Hole Schotz: Trail maintenance after area is logged	
Washburn	2024	Amend 23	W27	Jozway: resurface large berm	
Washburn	2023	Amend 23	W28	Table Top: complete	
Washburn	2023	Amend 23	W30	Post #6 - fix rock ride-overs installed two years ago has eroded and needs armoring and vegetation established.	
Washburn	2023	Amend 21	tmg5	Lee's Loop: Rework the downhill between the two berms. Replace all of the bumps between the tall berm and the berm next to the ski trail with 2 or 3 table top jumps. Table tops can be rolled so would not make the trail any more difficult, just more fun.	
Washburn	2023	Amend 23	W29	Bridge Maintenance: level and resurface bridges as needed	

RASTA 5 Yr Plan 2020 to 2024 (2023 amendment)					
Trail	Year	Status	ID	Item	RASTA Lead
Washburn	2021 Deferred	Requested	W0.1	TIN (Trail Information Network) Coordinate with Oneida County Lands Dept. RASTA is ready to assist County.	